Project status before Trato

Project: Café Aurora website
Client: Café Aurora, represented by Lucy Rivers
Freelancer: Alex Vega, web design and development
Date: November 8, 2026
Channel: email conversation from the fictional case

Why this document exists

Alex and Lucy started the Café Aurora website before using Trato. They agreed the work by email, and the first stage is already finished. From now on, Alex wants to manage the rest of the project in Trato, so this message records exactly where the project stands.

What is already done

- Deliverable 1, Planning and initial UI design (USD 180): delivered, approved by Lucy on November 5, 2026, and already paid outside Trato.

What is still pending

- Deliverable 2, Website development: USD 300, paid after Lucy approves the working website.
- Deliverable 3, Testing and launch: USD 120, paid before the final version goes live.

The amount still to be paid is USD 420, and the final delivery date remains November 20, 2026.

Lucy Rivers, client

Hi Alex. I confirm the summary above. The planning and design stage is closed and paid, so only development, testing and launch remain, for USD 420 in total. I am happy to receive the next delivery and payment requests through Trato.

About this attachment

This conversation and its participants are fictional and exist to test Trato. Upload it together with the initial agreement when you register a project that is already underway.