Deliverable 3 completion and approval

Project: Café Aurora website
Client: Café Aurora, represented by Lucy Rivers
Freelancer: Alex Vega, web design and development
Conversation date: November 19, 2026
Channel: email conversation from the fictional case

Deliverable 3: Testing and launch

Amount for this stage: USD 120, equal to 20 % of the USD 600 project. This document covers only the testing and launch stage.

Alex Vega, freelancer

Hi Lucy. I finished testing the website on recent versions of Chrome, Safari and Firefox, and on iPhone and Android phones. I fixed the small spacing issues we found in the gallery and checked that the inquiry form delivers every message.

The Café Aurora website is now live on your domain, with the five agreed sections. With this I complete the testing and launch deliverable. Can you confirm that the live site works for you, that you are happy with it and that we can close this last stage?

Lucy Rivers, client

Hi Alex. I checked the live website on my phone and on my laptop and sent a test inquiry, which arrived correctly. Everything works as we agreed. I am happy with the delivered work and I confirm that deliverable 3, Testing and launch, is complete and approved on my side. I have no pending corrections for this stage.

You can send me the USD 120 payment request for this last deliverable. I have not made that payment yet.

Alex Vega, freelancer

Thanks for confirming. The last stage of the initial plan is closed with your approval. I will prepare the payment request for this deliverable.

This approval covers the original five-section website. Any change request handled through a separate addendum keeps its own terms and payment.

About this attachment

This conversation and its participants are fictional and exist to test Trato. The file supports the approval of the third deliverable within the sample case; it is not a receipt or a PayPal payment confirmation.